EXHIBIT 300 Ull 007-000001046

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2011-10-26
Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update: 2012-02-23
Date of Last Exhibit 300A Update: 2012-03-13
Date of Last Revision: 2012-02-23

Agency: 007 - Department of Defense Bureau: 57 - Department of the Air Force
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Air and Space Operations Center - Weapon System

2. Unique Investment Identifier (Ull): 007-000001046

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Air and Space Operations Center-Weapon System (AOC-WS) is the senior element of
the Theater Air Control System (TACS). The Joint Forces Air Component Commander
(JFACC) provides air and space support to the Joint Forces Commander (JFC) by
coordinating, deconflicting, and assessing the progress of various weapon systems to
advance the JFC"s campaign. The JFACC uses the weapon system for planning, executing,
and assessing theater-wide air and space operations. The AOC-WS develops operational
strategy and planning documents. The weapon system also disseminates tasking orders,
executes day-to-day peacetime and combat air and space operations, and provides rapid
reaction to immediate situations by exercising positive control of friendly forces. The
AOC-WS also provides Time Critical Targeting Functionality (TCTF), which improves the
existing C2 capabilities of the AOC-WS by leveraging technology to modernize current
systems and automate C2 and Intelligence, Surveillance, and Reconnaissance (ISR)
processes.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.
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The primary operational mission of an AOC Weapon System is to produce and disseminate
the Air Tasking Order in support of executing the Joint Air Operations Plan, Joint Integrated
Prioritized Target List, Airspace Control Order, Special Technical Operations, Air Defense
Plan, or Air and Space Component Picture. The major role of the AOC WS System Program
Office (SPO) for baseline 10.1 Increment is to ensure the 48+ applications developed and
managed by other organizations seamlessly operate and provide the JFACC the needed data
to execute the mission. Towards this, the SPO awarded a Weapon System Integrator (WSI)
contract (PoP: Sep 06 — Sep 11) to increase WS systems engineering rigor by employing a
system of systems perspective and move towards Network Centric Operations. The WSI also
performed analyses to identify gaps and redundancies in WS processes and applications.
Other key SPO roles/activities also include continued fielding, modification and tech
refresh/sustainment of the 10.1 Increment and pre-Milestone B activities of the 10.2
Modernization Increment. Current approved acquisition strategy (AT&L, 15 Dec 10) calls for
the development of a modernized, open, and modular architecture, core mission capabilities
that will no longer be tied to their own infrastructure components. Increment 10.2 will provide
an infrastructure that enables separate 3rd party programs of record to migrate existing
stove-piped applications in use on the Increment 10.1 baseline to a common set of hardware
and support a services-based integration approach based on current industry practices and
standards. SPO will work across 3rd party programs to integrate existing IT capabilities as
well as work with these same programs and others on new mission capabilities so these
systems are interoperable and compatible with the new infrastructure. Goal: to deploy and
make available to AOC components a set of modular services or capabilities using common
message protocols and common database structures provided by the AOC infrastructure.
This establishes interoperability and enables machine-to-machine data exchange. In turn, this
accelerates decision-making by eliminating many manual tasks and reduces risk of human
error from having to re-enter data, simplifies integration and sustainment, and eliminates
duplication of infrastructure investment at the application level. Modernization contract was
awarded Aug 11 and incurred 4-month start delay due to pre and post-award protests.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Intitiated source selection for the AOC Modernization Contract (AMC) after a successful
business clearance with SAF. Began deployment of Recurring Event (RE)-10 for Increment
10.1 Began development of RE-11 (a major RE). Stood up the 603rd AOC in Ramstein,
Germany.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Successfully execute the pre-EMD phase of the AOC Modernization Contract (AMC). Reach
program initiation at the end of FY12. Complete deployment of Recurring Event (RE)-10 to
currently scheduled Increment 10.1 sites Successfully begin fielding of Recurring Event
(RE)-11 at Increment 10.1 sites. Successful Developmental Test (DT) for Increment 10.2
Field the 10.2 baseline to the AOC Help Desk. Continue fielding RE-11 to the remaining
Increment 10.1 sites.
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5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2004-01-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$396.4
$256.6
$0.0
$653.0
$787.1
$28.8
$815.9

$1,468.9
$28.8
288

Table I.C.1 Summary of Funding
PY

2011

$74.0
$38.3
$0.0
$112.3
$132.0
$7.3
$139.3

$251.6
$7.3
72

$0.0

0.00%

$91.9
$15.4
$0.0
$107.3
$136.0
$7.5
$143.5

$250.8
$7.5
72

$-15.4

-6.00%

$50.7
$33.9
$0.0
$84.6
$154.9
$7.7
$162.6

$247.2
$7.7
72
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

Investment funds (Research, Development, Test & Evaluation (RDT&E), Procurement) had
minimial changes in both the PY and CY. O&M funds have increased due to the transition of
Increment 10.1 to a sustainment phase.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 9700 FA870606D000 Period of 9700
3 Performance

ended Sep 11;
no extension

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2011-10-26

Section B: Project Execution Data

Table 11.B.1 Projects

P1046-102 AOC 10.1 Increment 10.1
development/fielding has been
provided through follow-on

delivery orders providing

standardization and upgrades to

the infrastructure thru recurring

events. This will continue on as
an organic task but on a

decreasing level as Increment

10.2 is developed.

P1046-103 AOC 10.2 Increment 10.2
Development/Fielding provides
for the development/integration of
net-centric infrastructure, and the
integration of selected 3rd party
applications onto the
infrastructure to meet Inc 10.2
requirements.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
P1046-102 AOC 10.1
P1046-103 AOC 10.2

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (CEVED) (%)

NONE

Page 8/9 of Section300 Date of Last Revision: 2012-02-23 Exhibit 300 (2011)



EXHIBIT 300

Ull 007-000001046

Section C: Operational Data

Metric Description

Unit of Measure

FEA Performance
Measurement
Category Mapping

Table 1.C.1 Performance Metrics

Measurement
Condition

Baseline

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

10.1; continue on as

an organic task but on

a decreasing level as
10.2 is developed.

N/A-Premature; AOC
10.2 Pre-MS B start
performance
assessment in EMD
Phase DOT&E.

TBD.

TBD.

TBD.

Hours

Hours

TBD

unit of measure

TBD

Customer Results -
Customer Benefit

Customer Results -
Service Quality

Process and Activities
- Cycle Time and
Timeliness

Technology -
Information and Data

Technology -
Effectiveness

Over target

Over target

Over target

Over target

Over target

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

Monthly

Monthly

Monthly

Semi-Annual

Semi-Annual
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